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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 835 Date: 29-Apr-2013 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 329

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS staff meeting at 8:00am.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.
Over the weekend ABF ironworkers completely removed the working platforms for PWS installation and
the soffit platform extension for the platforms on the south/north ends of the W2 cap beam. Today ABF
ironworkers began removing plywood of the soffit platform (approximately center of W2 cap beam) in
preparation for removal. Spoke with ABF engineer Mark MacDonald today about the W2 punchlist (cable
tie down HDPE upper dresser coupler repair, Class 1 finish, etc) and recommended that this work be done
before soffit platform removal.

- Decided to wait for the warmest day of the week to perform measurements on the temporary bearing and
S1/2 Shear Key rotation and translations. Currently either Wednesday or Thursday appear to be the days
with the warmest predicted ambient temperature around 80F under sunny skies.

Attachment

ABF ironworkers preparing for removing the W2 suspended platform
in the center of the cap beam.

North face of the W2 cap beam concrete surface which still needs a
Class 1 finish looking west at the deviation saddle.
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